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Time

Reviewer: Ghafghazi, Ben 27-Oct-09

Daily Diary Report by Bid Item

Contract No. 04-0120L4

Inspector Name: Ghafghazi, Ben
Diary #: 005 Date: 07-Apr-2009 Tuesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: Over Time:

Const Calendar Day 846

Inspection Type: No Inspection
Title: Resident Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

Light Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Office work

·Talked to Amer regarding Inspectors daily diaries and timely submittal . Also, a mechanism to track Extra
Work change order work and diaries accurately documenting the work and give an estimate of the cost of
the operation. Talked to Reba to see if we could get a print out from the PMIV with employees name and
reported diary. She will discuss with IV and let us know. Asked Sybil to rearrange the spreadsheet she is
using now so we can update later when we hear from Reba.
·Received an email from Abigail Fabricante Associate Safety Engineer of Cal /OSHA acknowledging the
receipt of the information they had requested from us. She will I will keep us abreast of any findings they
may have with regards to the accident. She also added that Mr. Cunningham did stay in the hospital
overnight and was treated with pain medication for fractured ribs, back pain, he had 11 stitches and 6
staples to his head.
·Talked to Dennis McCollum to give his documents regarding SWPPP Amendment /cellcrete to Linda
Cox.
·Sent out an email to staff informing them that access trestle will be closed as of 12:00 noon today. The
trestle was scheduled to have been removed yesterday but MCM did not get to it until today.
·Signed C-93 for CCO 48-1, Mechanical pulling of conductors in WB Structure . Also, signed C-93 for
CCO 81, Utility Vault Relocation at Abut 23L. Received I&A from HQ for CCO 9-1, Install anchor Rods at
Abut. 23L.
·Received a request from Paul Jefferson, CT Inspector on SSD project, for keys to the Van. He will
accompany the Coast Guard to substations on Skyway. Gave him the keys, he will coordinate the sign-in
requirement with the PIO office and MCM release form. The tour will be from 12:30 P.M. to 2:00 P.M.
·Received an email from Chris Knoche, postponed the SWPPP Inspection scheduled for this Thursday to
the following Thursday, April 16, 2009, at 8:00 a.m., due to Dennis McCollum being out sick.
·Received TIAs from MCM for CCO 33, 75, 84, and 94. Jim to review and respond to these TIAs.
·Received Source Inspection Lab Report for observing sampling of rebars with T -heads on 4/3/09 form
Richard Suydam, Associate Steel Inspector, Office of Structure Materials, Quality Assurance and Source
Inspection, Los Angeles Branch.
·Received an email from Chris Kikham of CalOSHA submitting his final version of the compliance
assistance letter for the 01-30-09 walk-through.
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